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Project Timeline

March	12,	2015	- UNITED	Contract	Executed
May	12,	2015	- Project	Kickoff	Meeting
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Project Timeline

March	12,	2015	- UNITED	Contract	Executed
May	12,	2015	- Project	Kickoff	Meeting

Original	Bridge	Options:
1. New,	prefabricated	pedestrian	bridge	upstream	of	State	Street,	$1,320,000
2. New,	prefabricated	pedestrian	bridge	adjacent	to	State	Street,	$1,500,000
3. Utilize	existing	State	Street	Bridge,	$400,000

June	15,	2015	- City	Council	approves	Option	3
June	17,	2015	- State	Street	Implementation	Committee	agrees
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Project Timeline

March	12,	2015	- UNITED	Contract	Executed
May	12,	2015	- Project	Kickoff	Meeting

Original	Bridge	Options:
1. New,	prefabricated	pedestrian	bridge	upstream	of	State	Street,	$1,320,000
2. New,	prefabricated	pedestrian	bridge	adjacent	to	State	Street,	$1,500,000
3. Utilize	existing	State	Street	Bridge,	$400,000

June	15,	2015	- City	Council	approves	Option	3
June	17,	2015	- State	Street	Implementation	Committee	agrees

July	13,	2015	- INDOT	confirms	narrowing	 lanes	not	allowed,	widening	 is
July	21,	2015	- First	talk	about	upgrading	 both	sides	of	the	bridge
August	5,	2015	- INDOT	approves	widening	 concept



Project Timeline

Updated	Bridge	Options:
1. Utilize	existing	Bridge,	no	widening,	 $375,000
2. Widen	north	side	of	bridge	only,	$415,000
3. Widen	both	sides,	$735,000

September	8,	2015	- direction	received	to	proceed	with	Option	3
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Project Timeline

Updated	Bridge	Options:
1. Utilize	existing	Bridge,	no	widening,	 $375,000
2. Widen	north	side	of	bridge	only,	$415,000
3. Widen	both	sides,	$735,000

September	8,	2015	- direction	received	to	proceed	with	Option	3

August	19,	2015	- Updated	theming	presented	 to	State	Street	
Implementation	Committee



Third Street – Concept Rendering



Haw Creek Bridge – Concept Rendering



State Street – Concept Rendering



Project Timeline

Updated	Bridge	Options:
1. Utilize	existing	Bridge,	no	widening
2. Widen	north	side	of	bridge	only
3. Widen	both	sides

September	8,	2015	- direction	received	to	proceed	with	Option	3

August	19,	2015	- Updated	theming	presented	 to	State	Street	
Implementation	Committee

October	2015	thru	February	2016	- Administration	 change
November	16,	2015	- CRC	meeting	 to	update	project	costs	- $5,720,000
March	23,	2016	- Phasing	determined,	 5th Street	confirmed
April	28,	2016	- Materials	narrowed	down	for	Phase	1
May	9,	2016	- Material	selections	presented	to	State	Street	Implementation	
Committee
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Phase 1: Haw Creek Gateway Bridge



Overall Plan
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Haw Creek Bridge – Concept

Proposed Design
• North side, Pedestrian zone widened from 5’ to 10’
• South side, sidewalk widened from 4’ to 6’
• Barrier between traffic and pedestrians, both sides
• Industrial arts-inspired  vertical elements on both sides

• 54” ht. cable railing system for pedestrian and cyclist safety
• Up-lighting on architectural vertical elements 
• Accent down-lights on side path
• Integrated materials/colors from State Street side path



Haw Creek Bridge – concept video



Haw Creek Bridge – cable railing
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Brick Paving
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Proposed Design
• Inlaid preformed thermoplastic material 

in a ‘wheel’ pattern with ‘tile’ pattern 
border

• 18” Diameter graphic icons reflects an 
Industrial Arts theme and State Street 
history

• Icons are surface-applied preformed 
thermoplastic material

Crosswalks

Yellow Blue Orange



Lighting

Structura Tandem	Evo Lightpole



Construction Estimate Summary



Schedule / Next Steps
• April 8, 2016: DNR permit submitted 

• May 16, 2016: CRC approval
• July 2016: Begin land acquisition

• September 2016: 
95% Plans to INDOT for approval

• October 2016: Advertise
• November 2016: Bid

• Winter 2016-Spring 2017: 
Construction
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